
State Route 109 Widening from US 70 to the  

Cumberland River—Quarterly Update 

Contractor: Vulcan Materials  

Project Supervisor: Adam Vance 

July 2019 
Progress Update 

· The contractor has paved from Burton Road to 
Academy Road to get ready for a traffic shift. 

· Phase 1 is complete on 7 out of 7 box culverts.  
Phase 2 will start once traffic is shifted. 

· All electrical lines have been relocated. 

· The majority of waterline has been placed.  
Short locations are all that remain. 

· Charter has completed relocation on the pro-
ject. 

· AT&T has completed their work on the northern 
end and are continuing to work on the southern 
end. 

· The contractor is working on grading operations 
where applicable.   

· Tyree Access Road is closed for reconstruction. 

· Traffic was shifted on the bridge at Dry Fork 
Creek to allow phase 2 of bridge construction to 
start.  

Anticipated Schedule 

· AT&T plans to have all their lines relocated on the 
southern end of the project by early fall.  

· Tyree Access will be opened once grading activity 
is complete. 

· The contractor has been working on the detour 
route at Bloodworth.  They anticipate starting 
paving work by the end of August.  

 

 

 
More Information 

For more information, please visit the project website at 
https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html 

 

Contacts 
Kathryn Schulte 
TDOT, Region 3  

   Community Relations Officer 
(615) 350-4302 Office 

Kathryn.Schulte@tn.gov  
 

Adam Vance 
TDOT Project Supervisor 

(615) 898-8005 Office 
Adam.Vance@tn.gov   

Paving at Dry Fork Creek the week of July 8 

Progress on dirt work at Tyree Access Road as of July 15. 


